

LOUISVILLE WATER COMPANY
 Bid 18-04 / Project 15298 / Macon Avenue Area Lead Service Renewals
 Bid Opening Date: January 31, 2018
 Base Bid Estimate: \$490,000

Awardee: C Squared, Inc.

Buyer's Name: Robin Heitz

Project Manager's Name: Jamie Long

BIDDERS		C Squared, Inc.	Basham Construction & Rental Co., Inc.	TSI Construction, Inc.	
Lump Sum Base Bid:		\$394,000.00	\$489,000.00	\$498,000.00	
Start / Complete Dates:		Begin the Work within <u>30</u> calendar days after Company issues the Notice to Proceed and to complete the Work within <u>120</u> calendar days from the date the Work is started.			
Bid Signed:		YES	YES	YES	
Good Faith Effort Documents Submitted:		YES	YES	YES	
Bid Bond Received:		YES	YES	YES	
Supplementary Unit Prices		Unit			
1	Rock excavation by mechanical means (\$125 per cubic yard, maximum. The Company shall pay a maximum of \$125.00 per cubic yard of rock removed by mechanical means.)	C.Y.	\$125.00	\$125.00	\$125.00
2	Short water service adjustment (5/8"-3/4"), complete				
	Relocate	each	\$2,500.00	\$1,500.00	\$1,800.00
	Renew	each	\$2,000.00	\$1,200.00	\$1,800.00
	Transfer	each	\$1,500.00	\$500.00	\$1,200.00
	Discontinue	each	\$500.00	\$500.00	\$500.00
	Excavate at Property Connection only	each	\$500.00	\$500.00	\$500.00
3	Long water service adjustment (5/8"-3/4"), complete				
	Relocate	each	\$2,800.00	\$2,000.00	\$2,600.00
	Renew	each	\$2,100.00	\$1,800.00	\$2,600.00
	Transfer	each	\$1,500.00	\$500.00	\$1,200.00
	Discontinue	each	\$500.00	\$500.00	\$500.00
	Excavate at Property Connection only	each	\$500.00	\$500.00	\$500.00
4	Short water service adjustment (1"-1½"), complete				
	Relocate	each	\$3,000.00	\$1,800.00	\$2,000.00
	Renew	each	\$2,400.00	\$1,700.00	\$2,000.00
	Transfer	each	\$1,600.00	\$600.00	\$1,500.00
	Discontinue	each	\$500.00	\$600.00	\$500.00
	Excavate at Property Connection only	each	\$500.00	\$500.00	\$500.00
5	Long water service adjustment (1"-1½"), complete				
	Relocate	each	\$3,300.00	\$2,200.00	\$2,800.00
	Renew	each	\$2,600.00	\$2,000.00	\$2,800.00
	Transfer	each	\$1,600.00	\$600.00	\$1,500.00
	Discontinue	each	\$500.00	\$600.00	\$800.00
	Excavate at Property Connection only	each	\$500.00	\$500.00	\$500.00
6	Short water service adjustment (2"), complete				
	Relocate	each	\$3,800.00	\$2,500.00	\$2,000.00
	Renew	each	\$2,800.00	\$2,300.00	\$2,000.00
	Transfer	each	\$1,800.00	\$800.00	\$1,500.00
	Discontinue	each	\$800.00	\$800.00	\$1,200.00
	Excavate at Property Connection only	each	\$800.00	\$500.00	\$500.00
7	Long water service adjustment (2"), complete				
	Relocate	each	\$4,200.00	\$3,000.00	\$3,000.00
	Renew	each	\$3,200.00	\$2,800.00	\$3,000.00
	Transfer	each	\$2,200.00	\$800.00	\$1,600.00
	Discontinue	each	\$800.00	\$800.00	\$800.00
	Excavate at Property Connection only	each	\$800.00	\$500.00	\$500.00
8	Meter exchange				
	5/8"-3/4"	each	\$400.00	\$100.00	\$250.00
	1"-1½"	each	\$600.00	\$150.00	\$250.00
	2"	each	\$800.00	\$250.00	\$250.00
9	Replace existing valve with new valve:				
	4"	each	\$1,200.00	\$2,500.00	\$3,500.00
	6"	each	\$1,800.00	\$3,000.00	\$3,500.00
	8"	each	\$3,000.00	\$4,000.00	\$3,500.00
	12"	each	\$5,000.00	\$6,000.00	\$6,000.00
10	Milling	s.y.	\$12.00	\$3.00	\$20.00
11	Paving - Asphalt	s.y.	\$16.00	\$23.00	\$45.00
12	Milling & Paving - Asphalt	s.y.	\$28.00	\$26.00	\$65.00
13	Concrete sidewalk	s.y.	\$80.00	\$45.00	\$80.00
14	Concrete sidewalk (Historic - mix)	s.y.	\$100.00	\$55.00	\$90.00
15	Mobilization	each	\$6,000.00	\$4,000.00	\$5,000.00
16	De-mobilization	each	\$6,000.00	\$2,000.00	\$5,000.00

Planholders not submitting bids: Martin Contracting Inc., Miller Pipeline, Tom Brown Construction and Trico Energy LLC.