

LOUISVILLE WATER COMPANY
 Bid 17-40 / Project 15047 / Lexington Road Area Main Replacement
 Bid Opening Date: 3/08/2017
 Base Bid Estimate: \$1,500,000 Prevailing Wage: NO

Buyer's Name: Renee Fromme
 Project Manager's Name: Eric Walls

BIDDERS	Excel	Flynn Brothers Contracting	MAC Construction	Basham Construction & Rental Company	TSI	Pace
Lump Sum Base Bid:	\$1,081,500.00	\$1,197,000.00	\$1,205,800.00	\$1,247,000.00	\$1,377,000.00	\$1,857,000.00
Start / Complete Dates:	Begin the Work within 30 calendar days after Company issues the Notice to Proceed and to complete the Work within 360 calendar days					
Bid Signed:	Yes	Yes	Yes	Yes	Yes	Yes
Acknowledge Receipt of Addendum #1	Yes	Yes	Yes	Yes	Yes	Yes
Bid Bond Attached	Yes	Yes	Yes	Yes	Yes	Yes
Good Faith Effort Documents Submitted:	Yes	Yes	Yes	Yes	Yes	Yes
SUPPLEMENTARY PRICING						
1 Rock Excavation by means of blasting (\$60 per cubic yard, maximum. The Company shall pay a maximum of \$60 per cubic yard of rock removed by means of blasting.)	\$60.00	\$60.00	\$60.00	\$60.00	\$60.00	\$60.00
2 Rock excavation by mechanical means (\$125 per cubic yard, maximum. The Company shall pay a maximum of \$125.00 per cubic yard of rock removed by mechanical means.)	\$125.00	\$125.00	\$125.00	\$125.00	\$125.00	\$125.00
3 Install 12" diameter P.V.C. water main, complete (traditional trenching)						
In Pavement	\$130.00	\$150.00	\$140.00	\$100.00	\$145.00	\$130.00
In Lawn	\$120.00	\$125.00	\$120.00	\$75.00	\$110.00	\$50.00
4 Install 12" diameter ductile iron water main, complete (traditional trenching)						
In Pavement	\$130.00	\$150.00	\$140.00	\$110.00	\$145.00	\$190.00
In Lawn	\$120.00	\$125.00	\$120.00	\$85.00	\$110.00	\$70.00
5 Install 8" diameter P.V.C. water main, complete (traditional trenching)						
In Pavement	\$110.00	\$140.00	\$120.00	\$95.00	\$120.00	\$125.00
In Lawn	\$100.00	\$125.00	\$100.00	\$70.00	\$100.00	\$40.00
6 Install 8" diameter ductile iron water main, complete (traditional trenching)						
In Pavement	\$110.00	\$140.00	\$120.00	\$105.00	\$120.00	\$180.00
In Lawn	\$100.00	\$125.00	\$100.00	\$80.00	\$100.00	\$60.00
7 Install 6" diameter ductile iron water main, complete (traditional trenching)						
In pavement	\$100.00	\$120.00	\$100.00	\$90.00	\$120.00	\$116.00
In Lawn	\$95.00	\$100.00	\$80.00	\$70.00	\$100.00	\$30.00
8 Install 6" diameter ductile iron water main, complete (traditional trenching)						
In Pavement	\$100.00	\$120.00	\$100.00	\$100.00	\$120.00	\$150.00
In Lawn	\$95.00	\$100.00	\$80.00	\$70.00	\$100.00	\$50.00
9 Install 4" diameter ductile iron water main, complete (traditional trenching)						
In pavement	\$100.00	\$115.00	\$80.00	\$90.00	\$90.00	\$150.00
In Lawn	\$80.00	\$100.00	\$60.00	\$70.00	\$70.00	\$50.00
10 Install 4" diameter P.V.C. water main, complete (traditional trenching)						
In Pavement	\$100.00	\$115.00	\$80.00	\$85.00	\$90.00	\$116.00
In Lawn	\$80.00	\$100.00	\$60.00	\$65.00	\$70.00	\$30.00
11 Supply and Install 12" tie in	\$7,000.00	\$8,000.00	\$8,000.00	\$5,000.00	\$8,500.00	\$8,000.00
12 Supply and Install 8" tie in	\$5,000.00	\$7,500.00	\$7,000.00	\$4,500.00	\$6,000.00	\$7,000.00
13 Supply and Install 6" and Smaller tie in	\$4,500.00	\$7,000.00	\$6,000.00	\$4,000.00	\$5,500.00	\$6,000.00
14 Fire Hydrant installation, complete	\$4,200.00	\$2,500.00	\$1,250.00	\$3,000.00	\$2,000.00	\$1,500.00
15 Renew domestic water service						
5/8" - 1"	\$2,000.00	\$2,500.00	\$2,200.00	\$1,000.00	\$2,200.00	\$2,500.00
1.5" - 2"	\$2,000.00	\$3,000.00	\$2,700.00	\$2,000.00	\$2,700.00	\$3,000.00
16	0					
5/8" - 1"	\$1,500.00	\$2,000.00	\$1,700.00	\$1,000.00	\$1,500.00	\$2,000.00
1.5" - 2"	\$1,500.00	\$2,500.00	\$2,200.00	\$2,000.00	\$2,000.00	\$2,300.00
17 Relocate domestic water service						
5/8" - 1"	\$2,000.00	\$2,500.00	\$2,200.00	\$1,250.00	\$2,000.00	\$2,500.00
1.5" - 2"	\$2,000.00	\$3,000.00	\$2,700.00	\$2,500.00	\$2,500.00	\$3,000.00
18 Discontinue domestic water service						
5/8" - 1"	\$750.00	\$500.00	\$500.00	\$750.00	\$500.00	\$500.00
1.5" - 2"	\$750.00	\$500.00	\$750.00	\$1,500.00	\$700.00	\$800.00
19 Service connections from meter to residential structures by licensed plumber.						
5/8" - 1"	\$50.00	\$50.00	\$40.00	\$20.00	\$40.00	\$50.00
1.5" - 2"	\$50.00	\$55.00	\$50.00	\$35.00	\$50.00	\$50.00
20 Renew Fire Service						
6"	\$5,000.00	\$6,000.00	\$8,000.00	\$5,000.00	\$8,000.00	\$8,000.00

LOUISVILLE WATER COMPANY
 Bid 17-40 / Project 15047 / Lexington Road Area Main Replacement
 Bid Opening Date: 3/08/2017
 Base Bid Estimate: \$1,500,000 Prevailing Wage: NO

Buyer's Name: Renee Fromme
 Project Manager's Name: Eric Walls

BIDDERS		Excel	Flynn Brothers Contracting	MAC Construction	Basham Construction & Rental Company	TSI	Pace
	4"	\$5,000.00	\$4,000.00	\$6,000.00	\$4,000.00	\$6,000.00	\$6,000.00
	2"	\$3,500.00	\$2,500.00	\$4,000.00	\$3,000.00	\$4,000.00	\$4,000.00
21	Transfer Fire Service						
	6"	\$4,500.00	\$6,000.00	\$5,000.00	\$4,000.00	\$5,000.00	\$5,000.00
	4"	\$3,500.00	\$4,000.00	\$4,000.00	\$3,000.00	\$4,000.00	\$4,000.00
	2"	\$2,500.00	\$2,000.00	\$3,000.00	\$2,000.00	\$3,000.00	\$3,000.00
22	Concrete Restoration						
	Concrete	\$15.00	\$10.00	\$12.00	\$8.00	\$12.00	\$12.00
23	Pavement Restoration						
	Asphalt	\$6.00	\$6.00	\$1.25	\$6.00	\$6.50	\$3.00
24	Replace driveway						
	Asphalt	\$10.00	\$6.00	\$6.00	\$9.00	\$8.00	\$6.00
	Concrete	\$12.00	\$8.00	\$12.00	\$7.00	\$12.00	\$12.00
25	Replace existing valve with new valve						
	4"-8"	\$2,500.00	\$3,000.00	\$2,500.00	\$4,000.00	\$2,500.00	\$2,500.00
	12"-16"	\$4,000.00	\$3,500.00	\$3,000.00	\$5,000.00	\$5,500.00	\$3,500.00
26	Preconstruction Valve Inspection	\$500.00	\$500.00	\$500.00	\$2,000.00	\$500.00	\$500.00
27	Valve excavation and backfill (including backfill, compaction, and pavement restoration)	\$2,500.00	\$1,500.00	\$3,000.00	\$2,000.00	\$2,500.00	\$4,000.00
28	Exchange Meter (5/8" - 1"), Complete	\$500.00	\$500.00	\$500.00	\$75.00	\$300.00	\$500.00
29	Exchange Meter 1.5" - 2"), complete	\$500.00	\$500.00	\$500.00	\$150.00	\$350.00	\$700.00