

**LOUISVILLE WATER COMPANY**  
**EJCDC Bid 19-10/ Project# 13109 / Zorn Pump Station Standby Generator Project**  
**Bid Opening Date: August 7, 2019**  
**Base Bid Estimate: \$ 14,200,000**

Buyer's Name: Renee Fromme  
Project Manager: Larry Archer

**FINAL BID TAB**

<b>BIDDERS</b>		<b>Pace Contracting, LLC</b>	<b>Dugan &amp; Meyers LLC (1)</b>	<b>HGC Construction</b>	<b>MAC Construction &amp; Excavating</b>	<b>Smith Contractors, Inc.</b>
<b>Lump Sum Bid Items</b>						
1	Performance and Payment Bond Premiums, Insurance, and Mobilization Demobilization (Maximum 5% of Total Bid Amount)	\$608,000.00	\$210,845.00	\$662,258.00	\$375,000.00	\$500,000.00
2	Installation of three (3) 2,500 kW standby generators excluding foundation	\$2,468,607.00	\$2,746,576.00	\$2,128,871.00	\$2,400,000.00	\$2,500,000.00
3	Electrical/Generator Building/Roof/architectural components.	\$2,478,175.00	\$2,837,190.00	\$2,670,903.00	\$3,350,000.00	\$3,950,000.00
4	Electrical Generator Building foundation including foundation pads for standby generators and auger cast piles.	\$1,049,853.00	\$437,886.00	\$1,300,000.00	\$1,200,000.00	\$1,500,000.00
5	Standby generator above ground fuel storage tanks piping system/foundation/controls.	\$897,439.00	\$507,463.00	\$565,355.00	\$770,000.00	\$600,000.00
6	Installation of generator switchgear.	\$1,740,882.00	\$1,639,751.00	\$1,281,029.00	\$1,500,000.00	\$2,500,000.00
7	Wire, conduit and all other required electrical work	\$1,213,068.00	\$503,733.00	\$1,296,680.00	\$1,150,000.00	\$500,000.00
8	HVAC work	\$473,497.00	\$473,608.00	\$527,356.00	\$600,000.00	\$700,000.00
9	Plumbing Work	\$38,952.00	\$40,439.00	\$56,780.00	\$70,000.00	\$100,000.00
10	Instrumentation / Controls	\$134,777.00	\$144,176.00	\$149,300.00	\$225,000.00	\$150,000.00
11	Sedimentation / Erosion Control	\$32,016.00	\$21,306.00	\$7,500.00	\$20,000.00	\$20,000.00
12	Miscellaneous work and cleanup	\$7,123.00	\$11,554.00	\$75,468.00	\$110,000.00	\$50,000.00
13	Bitumimous Concrete pavement / sitework / fencing	\$653,409.00	\$850,181.00	\$885,164.00	\$720,000.00	\$300,000.00
14	Ten-year Stand-by Generator Maintenance Contract	\$100,000.00	\$1,313,750.00	\$444,720.00	\$475,000.00	\$200,000.00

**LOUISVILLE WATER COMPANY**  
**EJCDC Bid 19-10/ Project# 13109 / Zorn Pump Station Standby Generator Project**  
**Bid Opening Date: August 7, 2019**  
**Base Bid Estimate: \$ 14,200,000**

Buyer's Name: Renee Fromme  
 Project Manager: Larry Archer

**FINAL BID TAB**

<b>BIDDERS</b>		<b>Pace Contracting, LLC</b>	<b>Dugan &amp; Meyers LLC (1)</b>	<b>HGC Construction</b>	<b>MAC Construction &amp; Excavating</b>	<b>Smith Contractors, Inc.</b>
15	Allowance for Auger Cast-in-Place Piles.	\$75,000.00	\$75,000.00	\$75,000.00	\$75,000.00	\$75,000.00
16	Allowance for LG&E Service	\$100,000.00	\$100,000.00	\$100,000.00	\$100,000.00	\$100,000.00
16	All other work not included in Items 1-15 inclusive	\$91,600.00	\$1,100,128.00	\$1,018,783.00	\$330,000.00	\$50,000.00
<b><i>Bid total, Items 1 through 18, Inclusive</i></b>		<b><u>\$12,162,398.00</u></b>	<b><u>\$13,013,586.00</u></b>	<b><u>\$13,245,167.00</u></b>	<b><u>\$13,470,000.00</u></b>	<b><u>\$13,795,000.00</u></b>
<b>Start / Complete Dates:</b>		Work shall begin within 14 calendar days from date of Notice to Proceed and work shall have substantial completion on or before 730 days with final completion on or before 790 days.				
<b>Acknowledge Addendum 1 thru 3</b>		<b>Yes</b>	<b>Yes</b>	<b>Yes</b>	<b>Yes</b>	<b>Yes</b>
<b>Bid Signed:</b>		<b>Yes</b>	<b>Yes</b>	<b>Yes</b>	<b>Yes</b>	<b>Yes</b>
<b>Specialty Work / Sub-Contractor Information</b>						
	Roofing	<b>Highland Roofing</b>	Merrick Kemper / GeoHagen	Merrick Kemper	Merrick Kemper / GeoHagen	Merrick Kemper
	HVAC	<b>Lusk Mechanical</b>	Lusk Mechanical	Schardein	Schardien	Schardein
	Electrical	<b>AES</b>	Glenwood	Glenwood	AES	Advanced Electric
	Instrumentation / Controls	<b>Frakes Engineering</b>	Intellimodus	Frakes	ESI	Frakes
<b>Good Faith Effort Documents Submitted:</b>		<b>24 Hours</b>	24 Hours	24 Hours	24 Hours	24 Hours

1. Dugan & Meyer Bidder Proposal indicated total bid amount as \$13,013,621 which has been corrected to reflect total of Lump Sums \$ 13,013,586. This did not affect the bid outcome.

2. HGC Construction Proposal indicated a total bid amount as \$ 13,245,168 which has been corrected to reflect total of Lump Sums \$ 13,245,167. This did not affect the bid outcome.